

Harmonogram DIO (24.7. - 30.11.2025)

| Stavba: Silnice II/294 Rokytnice nad Jizerou včetně humanizace II |                   |  |                                                   |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|-------------------------------------------------------------------|-------------------|--|---------------------------------------------------|--|-----------------------|--|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|--|
| Objekt                                                            |                   |  | Popis                                             |  | rok<br>měsíc<br>týden |  | 2025 |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   |                   |  |                                                   |  |                       |  | 7    |     | 8   |     |     |     | 9   |     |     |     | 10  |     |     |     | 11  |     |     |     | 12  |     |     |     |     |  |
|                                                                   |                   |  |                                                   |  |                       |  | 30.  | 31. | 32. | 33. | 34. | 35. | 36. | 37. | 38. | 39. | 40. | 41. | 42. | 43. | 44. | 45. | 46. | 47. | 48. | 49. | 50. | 51. | 52. |  |
|                                                                   |                   |  | Pozn.:                                            |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| úsek č.1                                                          |                   |  | km 14,560 - km 14,880                             |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 201.1          |  | Most ev. č. 294-008                               |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 301 stoka D1   |  | Dešťová kanalizace - stoka D1                     |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 100.1          |  | Hlavní trasa silnice II/294 km 14,560 - km 14,880 |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   |                   |  |                                                   |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| úsek č.2                                                          |                   |  | km 12,900 - km 13,240                             |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 203.22         |  | Zárubní zeď vpravo v km 14,374                    |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 301 stoka D6.1 |  | Dešťová kanalizace - stoka D6-1                   |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 100.1          |  | Hlavní trasa silnice II/294 km 12,900 - km 13,240 |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 300.1          |  | Rozšíření vodovodu - průtah městem                |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
| úsek č.3                                                          |                   |  | vodovod Zimní strana                              |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   | SO 300.1          |  | Rozšíření vodovodu - průtah městem                |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   |                   |  |                                                   |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   |                   |  |                                                   |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |
|                                                                   |                   |  |                                                   |  |                       |  |      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |  |

Pozn.: pro období 1.11.-31.3. platí, že stavební práce a s tím související DIO budou probíhat pouze za příznivých klimatických podmínek

zpracoval: ing. Martin Pečínka